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Project Overview
• Construction on the haul road has 

begun and should be completed by 
June

• Wildlife mitigation has started and 
should be completed by April

• Agreements and collaborations are 
ongoing for the infrastructure



2017 Timeline
January February March April May June July

Site clearing, grubbing, and grading; import and 

place fill; soil improvement; and placement of 

deep utilities
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August

Haul road construction

Schematic 

Design 

Completion

Ground 

Breaking

Frontage road widening and water line 

installation





Outreach Efforts
• Regular stakeholder roundtable 

meetings 

• Community Council meetings

• Project website 
(https://newutahstateprison.utah.gov)



Outreach Efforts
Advocacy
• ACLU, People not Prisons, Utah 

Prisoner Advocate Network, 
Disability Rights Center

Utility Groups
• Salt Lake City Public Utilities, Rocky 

Mountain Power, Questar Gas, 
Century Link, UDOT, DOH

Regulatory
• DEQ, DAQ, DWQ, DNR, US Fish and 

Wildlife, Audubon, US Corps of 
Engineers, SHPO

Northwest Quadrant
• FRIENDS of Great Salt Lake, Great 

Salt Lake Alliance, duck clubs, Salt 
Lake City and Magna Mosquito 
Abatement Districts

Property Owners
• Rio Tinto, Epperson, Morehouse, 

Gilmore, G-Bar, SLR



Design Approach
Kevin Miller and 
GSBS Architects



Questions


